

Oummu ráâst raaj - People Cross the Borders

Project Plan

1. Background Information

Nuõrttsäämkiõll, the Skolt Saami language is on the UNESCO endangered languages list, and has a critical status in Norway, Finland, and Russia. The overall number of Skolt Saami speakers is small. According to T. Rasmussen's report 2021, in Norway there are about 400 Skolt Saami, and 10-12 speakers. In Russia, there are about 500 Skolt Saami, and 15-20 speakers. In Finland, the number of Skolt Saami is estimated to be 600-700, with about 300 speakers.

In Finland, Skolt Saami is classified as the most endangered of the Sámi languages, but the systematic language revitalisation work has already shown good results. In Norway, Skolt Saami has no official status, but the Sámi Parliament in Norway has adopted Skolt Saami as one of its official languages. The main body promoting Skolt Saami culture in Norway has been Ä'vv Skolt Saami Museum. In past years, interest from the community to take back own language and culture has sufficiently increased.

The project identifies the main problem as lack of common language use arena for Skolt Saami living in Norway and Finland. The project aims to tackle this by launching joint measures to strengthen the Skolt Saami cross-border community, language and culture environment, taking advantage of the experience of revitalisation work in Finland. The project new approaches include creating new cross-border low-threshold formats and spaces for common Skolt Saami language use and introduction with culture, piloting learning opportunities on the Norwegian side to raise own new speakers and enhancing institutional competences regarding Skolt Saami matters.

2. Project Overall Objective

The **Oummu ráâst raaj** (English: People cross the borders) project overall objective is to strengthen the Skolt Saami language and culture environment across the border and establish common language use arena for Skolt Saami living in Norway and Finland.

By the end of the project, there will be about 10 new Skolt Saami learners of the Skolt Saami language on the Norwegian side; a long-term strategy for strengthening existing cross-border culture and language centres (utilizing existing entities, such as Skolt Saami Cultural Foundation, Skolt Saami Siida Heritage House, and the new multipurpose house in Sevettijärvi or Ä'vv Skolt Saami museum and Skolt Saami village (Skoltebyen) in Neiden) for the preservation, support, and promotion of the Skolt Saami language and culture will be developed; institutional competences in Skolt Saami matters will enhance; the cross-border Skolt Saami language community will be strengthened; new cross-border language and culture learning formats will be introduced; the visibility of Skolt Saami culture will increase in the region. Continuous monitoring and flexibility in adapting strategies based on progress will be done by the partners to achieve the objectives of the project successfully.

3. Work Packages and Success Criteria

WORK PACKAGE 1. Cooperation and knowledge exchange between the institutions for cross-border Skolt Saami language and culture revitalisation work

Activity

1.1 Kick-off seminar and launching event

Success criteria

→ At least **two larger networking events** for the project's **target group** for building connections and knowledge exchange are held

1.2 Mapping the Skolt Saami language and culture professionals across the border and reaching out to the Skolt Saami community at wider scale

→ A **network of Finnish and Norwegian Skolt Saami** consisting of at least 50 representatives is established (including artists, teachers, translators, researches etc.)

1.3 Developing a road map for strengthening existing cross-border Skolt Saami language centre and culture network

→ **Further actions** for strengthening of the existing Skolt Saami centres are planned; possible **financial mechanisms** to strengthen the centres are investigated

1.4 Organizing a concluding seminar

→ **Results** of the project are shared with the experts and Skolt Saami community to be used in future activities and follow-up projects

WORK PACKAGE 2. Developing new cross-border learning opportunities and competences in Skolt Saami language and culture

Activity

2.1 Translation and adjustment of the existing Finnish teaching materials for the Norwegian use

Success criteria

→ A **network of Finnish and Norwegian researches** in Skolt Saami language is established
Materials for studying Skolt Saami language translated from Finnish to Norwegian and adjusted for Norwegian speakers (e.g. Tiõrv textbook) available for further use

2.2 Piloting of the Skolt Saami language and culture basic study course for the Norwegian side

→ **An online/hybrid course of Skolt Saami language** (8 credits, 100 h of lessons + 100 h of independent work) is developed by the Sámi Education Institute, Inari
At least 5-10 Norwegian Skolt Saami have taken the **pilot course in Skolt Saami language**

2.3 Developing cooperation in early childhood education and school education in Skolt Saami language between Inari and Sør-Varanger municipalities

→ A **common language use arena** for Skolt Saami living in Norway and Finland is created

WORK PACKAGE 3. Enhancing culture: measures for continuation of Skolt Saami traditions and rediscovering Skolt Saami culture and identity

Activity

3.2 Genealogy circles and history courses with researches support for the project

Success criteria

→ A **network of Finnish and Norwegian researches** in Skolt Saami language and culture is established;
A **course on Skolt Saami genealogy, history, archaeology and culture** is compiled and presented for the audience in different forms like lectures, community-based conversations

3.3 Organising new cross-border Skolt Saami culture and language activities for people of all ages on a regular basis → At least five **joint trips to traditional Skolt Saami settlements (Sevettijärvi, Nellim, Pasvik, Neiden, etc.) are arranged**; at least 50 participants altogether have been involved and got better understanding of Skolt Saami culture
 A **cross-border Skolt Saami language café** for adults is held in hybrid format starting from February 2025;
 Skolt Saami culture in general and the project in particular are presented at **bigger cultural events** to raise the visibility (for example Sámi Arena in Kautokeino)
Joint artistic production of Skolt Saami artists and Pikene på Broen (Sør-Varanger) is prepared and presented at the annual festival Barents Spektakel in Kirkenes in February 2026 (the year of the states' border 200-anniversary) making Skolt Saami cultural heritage more visible.

4. Milestones and Schedule

Activity	Tasks	Responsible partner	Timeframe
WP 1 Cooperation and knowledge exchange between the institutions for cross-border Skolt Saami language and culture revitalisation work			
1.1 Kick-off seminar and launching event	To prepare and arrange launching event in Neiden and kick-off seminar in Svanhovd	Inari municipality, Sør-Varanger municipality, Ä'vv Skolt Saami Siida Administration, NIBIO Svanhovd; Other partners: Norrö, Skolt Saami Cultural Foundation, UiT, Pikene på broen	October-November 2024
1.2 Mapping the Skolt Saami language and culture professionals across the border and reaching out to the Skolt Saami community at wider scale	To develop a database of Skolt Saami language and culture professionals and a list of potential students of Skolt Saami pilot course	Inari municipality, Sør-Varanger municipality, Ä'vv Skolt Saami Museum Other partners: Skolt Saami Siida Administration, Skolt Saami Cultural Foundation, Norrö, Sámi Educational Center, UiT the Arctic University of Norway, Pikene på Broen	November 2024 – August 2026
1.3 Developing a road map for further strengthening of existing cross-border Skolt Saami culture and language	To establish a working group and to map future activities on revitalisation of Skolt Saami language	Inari municipality, Sør-Varanger municipality +Ministries of Culture of Finland and	January 2025 – August 2026

centres in Finland and Norway	and culture and strengthening the existing structures	Norway Other partners: Ä'vv Skolt Saami Museum, Norrõs, Skolt Saami Siida Administration, Skolt Saami Cultural Foundation, Sámi Educational Center, UiT the Arctic University of Norway	
1.4 Organizing a concluding seminar	To prepare and arrange concluding event in Inari	Inari municipality, Sør-Varanger municipality Other partners: Skolt Saami Siida Administration, Skolt Saami Cultural Foundation, Norrõs, Sámi Educational Center, UiT the Arctic University of Norway, Pikene på Broen	August 2026
Activity	Tasks	Responsible partner	Timeframe
WP 2 Developing new cross-border learning opportunities and competences in Skolt Saami language and culture			
2.1 Translation and adjustment of the existing Finnish teaching materials for the Norwegian use	To translate materials for studying Skolt Saami language from Finnish to Norwegian (e.g. Tiõrv textbook); to make a digital version available for downloading for free	Inari municipality, Sámi Education Institute; Sør-Varanger municipality Other partners: Norrõs, UiT the Arctic University of Norway; Giellagas Institute for Sámi Studies	March-December 2025
2.2 Piloting of the Skolt Saami language and culture basic study course for the Norwegian side	To arrange a pilot online course of Skolt Saami for 10-15 interested students of all ages; To establish an online learning platform	Inari municipality, Sámi Education Institute, Sør-Varanger municipality Other partners: Norrõs, UiT the Arctic University of Norway	May 2025 – April 2026
2.3 Developing cooperation in early childhood education and school education in Skolt Saami language between Inari and Sør-Varanger municipalities	To investigate possibilities for language nests in kindergarten/school of Sør-Varanger	Inari municipality, Sør-Varanger municipality, Ä'vv Skolt Saami Museum Other partners: Sør-Varanger Culture School, Sámi Education Institute, UiT Norway	February 2025 – February 2026

Activity	Tasks	Responsible partner	Timeframe
WP 3 Enhancing culture: measures for continuation of Skolt Saami traditions and rediscovering Skolt Saami culture and identity			
3.1 Skolt Saami language and culture camps (2 summer+1 winter)	To prepare and arrange summer camp No.1 in Pasvik	Sør-Varanger municipality, Inari municipality Pasvik Folkhøgskole, NIBIO Svanhovd	March-June 2025 July 2025 (week 30/31)
	To prepare and arrange winter camp No.2 in Sevettijärvi	Inari municipality, Sør-Varanger municipality, Skolt Saami Cultural Foundation Premises: Sevettijärvi multipurpose house	December 2025 – February 2026 March 2026
	To prepare and arrange summer camp No.3 , place tbc.	Inari municipality, Sør-Varanger municipality	April-May 2026 June 2026
3.2 Genealogy circles and history courses with researches' support for the project	To develop a course in genealogy and history	Inari municipality, Sør-Varanger municipality	March - September 2025
	To implement the course in forms of lectures and discussions in Finland and Norway	Other partners: Skolt Saami Cultural Foundation, Ä'vv Skolt Saami Museum, Sør-Varanger Library, Norrös + History Club of Sør-Varanger	On a regular basis September 2025 – May 2026
	To launch cooperation on Skolt Saami geographical names on maps and road signs	Inari municipality, Sør-Varanger municipality Other partners: Skolt Saami Cultural Foundation, Ä'vv Skolt Saami Museum, Norrös	On a regular basis September 2025 – May 2026
	Seminar on history, cultural heritage and psychological support	SANKS, Uvja, Project Petsamo	September 2025
3.3 Organising new cross-border Skolt Saami culture and language activities for people of all ages on a regular basis	To arrange introductory joint trips to Finland and Norway (Inari, Sevettijärvi, Nellim, Neiden, Pasvik)	Inari municipality, Sør-Varanger municipality Other partners: Skolt Saami Siida Administration, Skolt Saami Cultural Foundation Ä'vv Skolt Saami Museum, Norrös	March-October 2025 March-October 2026

	To arrange hikes to places of traditional Skolt Saami settlements; to create social-media channel for spreading the information	NIBIO Svanhovd, Pasvik Folkhøgskole, Inari municipality, Sør-Varanger municipality Other partners: Ä'vv Skolt Saami Museum, Norröös	June-September 2025 June-September 2026
	To raise the visibility of Skolt Saami culture through participation in bigger cultural arrangements (Skámbagovat film festival in Inari, GIISÁĶĒÄISS festival in Sør-Varanger, LÁVDAN SÁMI ARENA in Kautokeino, Vuonnamarkanat in Varangerbotn etc.)	Inari municipality, Sør-Varanger municipality Other partners: Skolt Saami Siida Administration, Skolt Saami Cultural Foundation Ä'vv Skolt Saami Museum, Norröös	January 2025 – August 2026
	To arrange Skolt Saami cultural café (to be launched at Sør-Varanger Library, Kirkenes 20.2.2025)	Inari municipality, Sør-Varanger municipality Other partners: Ä'vv Skolt Saami Museum, Norröös, Skolt Saami Cultural Foundation, Sør-Varanger Library	On a regular basis from February 2025/ week 8 (side-event within the Barents Spektakel)
	To prepare and arrange joint artistic production of Skolt Saami artists and Pikene på Broen (Sør-Varanger)	Sør-Varanger municipality, Inari municipality, Pikene på Broen, Ä'vv Skolt Saami Museum, Norröös	February 2026 (Barents Spektakel) (preparatory phase May 2025 – Feb 2026)
	Cooperation with other Interreg Aurora projects, including Máhtut	Inari municipality, Sør-Varanger municipality, Ä'vv Skolt Saami Museum, Siida museum	February 2025 – August 2026
Steering Committee's Meetings	Meeting in person: to establish contacts, adopt the project plan and budget Online/hybrid meetings	Inari municipality, Sør-Varanger municipality	Schedule - to be discussed From February 2025
Activities of the Project Management Team	Regular online meetings and e-mail exchange	Inari municipality, Sør-Varanger municipality	Weekly
	In person meetings on ad-hoc basis		February 2025 – October 2026

	Trainee working on preparation of learning materials, processing video and audio material and media education	Inari municipality	February 2025 – June 2025
	Supporting staff consisting of financial managers etc.	Inari municipality, Sør-Varanger municipality	September 2024 – August 2026
REPORTING to Interreg Aurora Programme	To deliver Progress report I	Inari municipality, Sør-Varanger municipality, all project partners	January-February 2025; Deadline 28.02.25
	To deliver Progress report II		May-June 2025; Deadline 30.06.25
	To deliver Progress report III		September-October 2025; Deadline 31.10.25
	To deliver Progress report IV		January-February 2026; Deadline 28.02.26
	To deliver Progress report V		May-June 2026; Deadline 30.06.26
	To deliver Final report		September-October 2026; Deadline 31.10.26

5. Communication Strategy

The project communication strategy aims at increasing visibility and presence of Skolt Saami language in cross-border region, disseminating knowledge about Skolt Saami culture and promoting interest and positive attitude towards introducing with and learning about Skolt Saami language and culture, thus supporting active participation in the project activities. Project communication will aim at reaching out to the Skolt Saami community in and outside the IA programme area, professionals of the Skolt Saami culture and language, main stakeholders as governmental, educational, Saami institutions, as well as wider audiences. The communication will be organised in Finnish, Norwegian, Skolt Saami languages, and English.

Communicating on the project's activities and results both internally and for external actors is of vital importance for the project team. All project information materials, including press-releases, newsletters, publications, etc. will be published on the [homepage of Inari municipality](#), project's lead partner, in Finnish, English Scandinavian (Norwegian/Swedish) and Skolt Saami (whenever possible).

Project's [Facebook page](#) was opened and will be regularly updated. A closed Facebook group will be launched for communication of Skolt Saami community across the border. Inari municipality's [Facebook account](#) and [YouTube channel](#) will also be used for communication purposes.

Ä'vv Skolt Sami Museum (Neiden, Norway) as the operating partner on the Norwegian side will publish project materials in Norwegian, English and Skolt Saami on its [homepage](#). Sør-Varanger

municipality will put the links to the project information on the [municipality's homepage](#), and publish the news on the [Facebook account](#) of the SVK Culture and Leisure Department.

All project partners will contribute to spreading the information about the project through their channels: webpages, social media accounts, contacts with local press and other relevant means. Short information about the project, as well as chosen news and materials will also be published on [Interreg Aurora homepage](#) under the project devoted section.

Newsletters will be issued on a regular basis, published on the project's homepages and social media accounts and distributed among all project partners and stakeholders. Local and regional press in Lapland and Finnmark will be invited to take part in the events for a wider media coverage. The partners will use the public space as an arena for activating conversation on Saami language revitalisation issues, professional discussions, joint knowledge production and exchange.

The project will also organise effective internal project communication between all partners via regular online and live meetings, and written communication in-between. There will be one kick-off seminar to launch the project processes and one final seminar where the project outcomes and outputs will be presented. Steering Committee of the project has been formed to supervise the project's implementation and give recommendations to the project management team.

Municipalities of Inari and Sør-Varanger and all other project partners are responsible for implementation of the communication plan throughout the whole project period. **Skolt Saami Cultural Foundation's**, **Ä'vv Skolt Sami Museum's** and **Norrö's** websites and social media channels will be particularly used for spreading the information.

6. Roles of the project partners, steering group and other organizations

The Steering Committee is established to provide strategic guidance and expert advice to the project team. Its responsibilities include offering insights and recommendations on project-related matters to support the project's success, engaging in discussions and providing input on project strategies, plans, and risk management, and assisting in identifying resources and facilitating communication with stakeholders. The Steering Committee's role is consultative, providing valuable perspectives to inform the project team's decisions. Final decisions regarding the project will be made by the project managers and staff, incorporating the committee's advice as appropriate. The Steering Committee will meet according to a schedule decided by Inari Municipality and Sør-Varanger Municipality. The committee receives regular updates from the project managers, and recommendations and feedback from the Steering Committee are documented and shared with the project team.

As a Lead Partner, Inari Municipality has comprehensive responsibility for the financial management and all other obligations under the Interreg Aurora program associated with the project. This includes ensuring compliance with all financial regulations, reporting requirements, and administrative duties as stipulated by the Interreg Aurora guidelines. Furthermore, Inari Municipality retains ultimate decision-making authority on all matters pertaining to the project, ensuring that all critical decisions are made in alignment with the project's goals and objectives, maintaining coherence and strategic direction throughout the project's lifecycle. Inari Municipality, along with Sør-Varanger Municipality, will have full authority regarding the project's implementation and all related aspects, ensuring effective management and execution of the project.

Additionally, the project partner on the Norwegian side, Sør-Varanger Municipality, retains authority regarding decisions related to their obligations with Norway's managing authority. This ensures that

Sør-Varanger Municipality can effectively manage and fulfil their specific responsibilities while contributing to the overall success of the project.

7. Delimitation

The project is limited in implementation by the timeframes, set in the contract between the Lead Partner, Inari municipality, and the Interreg Aurora Programme Secretariat: **2024-09-01–2026-08.31**. Final report of the project should be submitted by 2026-10-31. However, possible prolongation of the project until 2026-12-31 (alternatively until 2027-02-28) had been discussed by the project team and a preliminary request was sent to the Interreg Aurora Programme Secretariat in December 2024.

The main geographical area for the project activities is **Northern Finland** (Inari municipality, Lapland) and **Northern Norway** (Sør-Varanger municipality, Finnmark). At the same time, the project is open for representatives of Skolt Saami community from other regions, who will be invited to take part in the project events in person or online. Other interested actors will also be involved.

The project will not be directly working with the establishment of the Skolt Saami Language Centre, but it will develop a road map and prepare background information for the next application for funding.

The project will develop a pilot online course of Skolt Saami language and will organise it for the first group of Norwegian students. However, the project will not be able to disseminate the course further, and responsible partners/possible new project will be dealing with organisation of follow-up courses.

In case of insufficient number of participants for planned events, event may be rescheduled or cancelled to avoid inefficient use of project funding.

8. Risk Analyses

Financial risks:

The sum of the approved funding is less than the requested one. Discrepancy between planned budget and actual expenses: actual expenses may exceed the costs estimated in the budget.

Inflation is not foreseen in the budget. Ratio Euro/Norwegian crone has changed which may also have negative effect on the project's economy.

Part of Norwegian co-financing is not confirmed which has to be considered when planning the activities. Missing co-funding should be secured; applications for funding to be sent to local financial institutions (including the Norwegian Barents Secretariat).

Other risks:

Limited timeframe of the project may influence the amount of planned activities and project results. The list of activities should be adjusted according to the resources available.

Language issues may challenge Skolt Saami pilot language course to be organized by the Sámi Education Institute in Inari for Norwegian listeners. English as a common language doesn't suit all potential teachers/students, and interpretation from Finnish to Norwegian is not always possible. The same concerns other project activities, such as summer and winter camps or history courses.

Recruiting experts and participants for certain project events may be challenging due to the narrowly focused target groups and limited timeframe.

The community has requested translation from Finnish to Norwegian and vice versa for project events. This expense was not taken into account when the budget was drawn up to the extent necessary. Expenses will be exceeded in this respect.

Concurrent competing events may limit participation in project events.

The lack of transportation to events may limit participation in events for those coming from further afield.

9. Project Partners

ORGANISATION	RESPONSIBLE	CONTACT
FINLAND		
LEAD PARTNER:		
Inari municipality	<i>Ilkka Korhonen</i> Director for education	Tel. +358 40 013 1231 ilkka.korhonen@inari.fi https://www.inari.fi/fi/etusivu.html
	<i>Mari Gauriloff</i> Project manager	Tel. +358 40 579 3056 Mari.Gauriloff@inari.fi
	<i>Joni Gauriloff</i> Project worker	Tel. +358 40 574 2143 joni.gauriloff@inari.fi
ASSOCIATED PARTNERS:		
Skolt Saami Siida Administration, Sevettijärvi	<i>Veikko Feodoroff</i> Skolt Saami Trustee	Tel. +358 50 396 1297 Veikko.feodoroff@saamisiidsaabbar.fi https://www.kolttasaamelaiset.fi/en/skolt-sami-siida-council/general-information/
Skolt Saami Cultural Foundation, Sevettijärvi	<i>Anna-Katariina</i> <i>Feodoroff</i> Executive director	Tel. +358 50 364 6249 anna-katariina.feodoroff@kolttasaamelaiset.fi https://www.kolttasaamelaiset.fi/en/skolt-sami-cultural-foundation/yleista/
Sámi Parliament, Inari	<i>Tauno Ljetoff</i> Executive Board member	Tel. +358 040 589 3249 tauno.ljetoff@gmail.com https://samediggi.fi/
Sámi Education Institute, SAKK, Inari	<i>Tiisu-Maria Näkkäljärvi</i> Planner	Tel. +358 40 378 0304 Tiisu-Maria.Nakkalajarvi@sogsakk.fi https://www.sogsakk.fi/
University of Oulu, Giellagas Institute for Sámi Studies, Oulu	<i>Taarna Valtonen</i> Associated professor	taarna.valtonen@oulu.fi https://www.oulu.fi/en

NORWAY

LEAD PARTNER:

Sør-Varanger
municipality

Harald Sørensen
Head of Culture and
Leisure Department

Tel. +47 91 81 49 58
hso@svk.no
<https://www.sor-varanger.kommune.no/>

Maria Dianova
Project leader

Tel. +47 48 21 74 40
mdian@svk.no

MAIN PARTNER:

Ä'vv Skolt Saami
Museum, Neiden

Hanna-Maaria
Kiprianoff
Museum manager

Tel. +47 95 26 21 61
hmki@dvmv.no
<https://dvmv.no/vv-skoltesamisk-muse/hjem/>

ASSOCIATED PARTNERS:

Tana and Varanger
Museum Siida,
Tana/Varangerbotn

Mariann Wollmann
Magga
Director

Tel. +47 95 26 21 52
Mariann.Magga@dvmv.no
<https://dvmv.no/>

Norrø's Skolt Saami
Association, Kirkenes

Elin Mathisen
Chair

Elin.Mathisen@sor-varanger.kommune.no

Sámi Parliament, Karasjok

Per Johannes Marainen
Senior adviser

Tel. +47 78 47 40 00
Per.Johannes.Marainen@samediggi.no
<https://sametinget.no/>

Pikene på Broen, Kirkenes

Astrid Fadnes
Artistic director

Tel. +47 97 71 92
astrid@pikene.no
<https://www.pikene.no/>

Sør-Varanger Culture
School, Kirkenes

Per Anders Store
Principal

Tel. +47 92 81 03 41
Past@svk.no
<https://www.kulturskolen.info/>

Pasvik Folkhøgskole,
Pasvik

Vegard Seljemo
Teacher

vegard.seljemo@ffk.no
<https://www.pasvikfolkehogskole.no/>

NIBIO Svanhovd, Pasvik

Anne Wikan
Head of the Centre

Tel. +47 40 72 52 02
anne.wikan@nibio.no
<https://www.nibio.no/om-nibio/adresser/svanhovd>

UiT The Arctic University
of Norway, Tromsø

Torkel Rasmussen
Associate Professor

Tel. +47 78 44 84 71
+358 40 41 870 40
torkelr@samas.no
<https://uit.no/>

Norwegian Barents
Secretariat, Kirkenes

Natalie Andersen
Adviser for indigenous
projects

Tel. +47 97 61 15 49
natalie@barents.no
<https://barents.no/nb>

10. Project Steering Committee

Ilkka Korhonen, Director for education, Inari municipality, **Steering Committee Chair**

Arnulf Ingerøyen, Sør-Varanger municipality, **Steering Committee Vice-Chair**

Tauno Ljetoff, Executive Board member, Sámi Parliament in Finland

Terhi Harju, Skolt Saami Siida Administration

Anna-Katariina Feodoroff, Skolt Saami Cultural Foundation

Tiisu-Maria Näkkäljärvi (vice *Janne Näkkäljärvi*), Sámi Education Institute

Per Johannes Marainen, Senior adviser, Sámi Parliament in Norway

Mariann Wollmann Magga, Director, Tana and Varanger Museum Siida

Elin Mathisen (vice *Gunn-Bodil Mathisen*), Norrø's Skolt Saami Association