

Objective : Operational Phase 5th Report

OBJECTIVE : Operational Phase				
EXPECTED OUTPUT	ACTIVITY	TIME FRAME	TASK BEARER	PROJECTED COST
Outreach. Exhibition	EITI Global Conference	May 2013	MinistrCivil Society	20 000
Annual report about EITI-activities 2012 to be sent to EITI-Board	Written report	July 2013	Ministry of Petroleum and Energy	
Outreach	Update EITI-website		Ministry of Petroleum and Energy	50 000
Discuss and finalize draft report for 2012	Meeting MSG	November 2013	Ministry of Petroleum and Energy	
Outreach Present the result of the report	Printing and distribution of the report	End Desember 2013	Ministry of Petroleum and Energy and Deloitte	600 000
Outreach Present the Report	Workshop/Seminar	Desember2013/January 2014	Civil Society	35 000
Sub-Total				