



OLJE- OG ENERGIDEPARTEMENTET

# 1

# Objective 1: Launch initiative

OBJECTIVE 1: Launch initiative				
EXPECTED OUTPUT	ACTIVITY	TIME FRAME	TASK BEARER	PROJECTED COST
To give the pre-stakeholder group an introduction to the EITI-process and principles	First meeting in the pre-stakeholder group	October 22 <sup>nd</sup> 2008	Ministry of Petroleum and Energy	
Comments by the pre-stakeholder group on the new EITI-regulation.  Agreement on a work plan to be submitted to the EITI-secretariat	Second meeting in the pre-stakeholder group	November 24 <sup>th</sup> 2008	Ministry of Petroleum and Energy together with the pre-stakeholder group.	
Norway receives candidate status	Submit a work plan to the EITI-secretariat	December 2008	Ministry of Petroleum and Energy	
Comments on the new EITI-regulations	A public hearing on the new EITI-regulations	January/February 2009	Ministry of Petroleum and Energy	
Incorporate valuable comments from the public hearing	Go through the comments received by the public hearing	March 2009	Ministry of Petroleum and Energy together with the pre-stakeholder group.	
<b>Sub-Total</b>				

# Objective 2: Implementation Phase

OBJECTIVE 2: Implementation Phase				
EXPECTED OUTPUT	ACTIVITY	TIME FRAME	TASK BEARER	PROJECTED COST
Finalization of the EITI-regulations	The new EITI-regulations will be finalized	April 2009	Ministry of Petroleum and Energy	
Appointment of the stakeholder group, administrator and validator.	Nomination of the stakeholder group, the administrator and the validator	April 2009	Pre-stakeholder group together with Ministry of Petroleum and Energy	
EITI implemented into Norwegian law	The EITI-regulations will enter into force	July 2009	Ministry of Petroleum and Energy	
<b>Sub-Total</b>				

# Objective 3: Operational Phase

OBJECTIVE 3: Operational Phase				
EXPECTED OUTPUT	ACTIVITY	TIME FRAME	TASK BEARER	PROJECTED COST
Submission of agreed figures by companies and authorities	First reporting under the EITI-regulation	August 2009	Administrator together with Ministry of Petroleum and Energy	
A finalized report from the Administrator	A finalized report from the Administrator	October 2009	Administrator	
The Administrator give their conclusions	Presentation of the Administrators report to the Stakeholder group	October 2009	Administrator	
Civil society can make their remarks	Presentation of the Administrators report to the civil society.	November 2009	Administrator	
A finished report from the administrator	The Administrator finalizes the report	November 2009	Administrator	
Norway satisfies the EITI-criteria	The Validator approves the process and the report.	December 2009	Validator	
<b>Sub-Total</b>				