



OLJE- OG ENERGIDEPARTEMENTET

4

Objective : Operational Phase. 4th Report

OBJECTIVE : Operational Phase				
EXPECTED OUTPUT	ACTIVITY	TIME FRAME	TASK BEARER	PROJECTED COST
Discuss the content of 4 th report. Any changes needed or wanted in light of new EITI-rules?	Meeting MSG	February 2012	Ministry of Petroleum and Energy	
Annual report about EITI-activities 2011 to be sent to EITI-Board	Written report	July 2012	Ministry of Petroleum and Energy	
Decision on Mining Sector	Presentation from Ministry of Industry and Trade		Ministry of Industry and Trade	
Discuss and finalize draft report for 2011	Meeting MSG	November 2012	Ministry of Petroleum and Energy	
Outreach Present the result of the report	Printing and distribution of the report	End Desember 2012	Ministry of Petroleum and Energy and Deloitte	
Outreach Present the Report	Workshop/Seminar	Desember2012/January 2013	Civil Society	
Sub-Total				

Objective : Operational Phase. 4th Report

OBJECTIVE : Operational Phase				
EXPECTED OUTPUT	ACTIVITY	TIME FRAME	TASK BEARER	PROJECTED COST
Submission of agreed figures by companies and authorities	Reporting under the EITI-regulation	August 2010	Administrator together with Ministry of Petroleum and Energy	
A finalized report from the Administrator	A finalized report from the Administrator	October 2010	Administrator	570 000 NOK
The Administrator give their conclusions	Presentation of the Administrators report to the Stakeholder group	October 2010	Administrator	
Civil society can make their remarks	Presentation of the Administrators report to the civil society.	November 2010	Administrator	
A finished report from the administrator	The Administrator finalizes the report	November 2010	Administrator	
Report presented and made available to the public	Open meeting/seminar Reports distributed Information available on EITI webside	December 2010 December2010 December 2010	Ministry of Petroleum and Energy/MSG	100 000 NOK 50 000 NOK
EITI secretariat/Ministry of Petroleum and Energy				750 000 NOK
Sub-Total				